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As acknowledged in the Ling Report, housing related growth will not be the key driver for infrastructure 
needs within Chiltern and South Bucks. This will also be the case for large parts of Wycombe district 
(with the notable exception of High Wycombe). The validation process has therefore concentrated on 
updating information on the progress of future needs planning by the various infrastructure providers 
and explored in more detail the implications of significant projected demographic change. 

The validation process has therefore focussed on longer term needs. The study has not sought to 
assess the validity of the individual schemes identified in the Ling Report Appendix D. 

The results of the validation process are tabulated by service with separate tables for: 

 Strategic infrastructure (non transport),  
 Community infrastructure (a separate table for each district) 
 Strategic transport infrastructure  
 Local Transport Infrastructure (a separate table for each district) 

The alpha-numeric reference in brackets for each service is the reference provided in the Ling Report 
(where there is no reference, it is because the service was not included).  The tables should be read in 
conjunction with the Ling Report. The order of the services has been changed to replicate the order 
used in the phase one study for Aylesbury Vale. For each service except transport the information is 
provided under the following two headings: 

1. new or updated information on requirements (incorporating impact of an ageing 
population where the service provider has been able to supply information) 

2. new information on costs or an explanation on why no costs are provided (only 
capital costs have been considered in both the Ling Report and this study) 
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Validation Results – Strategic Infrastructure  

Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of 
an ageing population) 

Additional information on infrastructure 
costs 

Health 
Acute (A15) The Hospital Trust has not been contacted as part of the validation process because they have already 

set in place their strategy for future requirements and are not seeking funding from developers. 
However, the Trust is basing delivery of services on a reduction in births and young people over the 
period to 2016. Given the questions raised about the fertility rates employed in the population projections 
it is possible that birth rates may not decline as anticipated and there could be higher demand for 
services than is currently being planning for. 
 

N/A 

Primary (A14) Progress on the strategic service development plan (SSDP) has been delayed because the PCT has 
been in financial deficit and the priority has been to rectify the deficit.  
The PCT confirm that the levels of new housing mean new population will have to be accommodated 
within existing surgeries unless there are locations of larger scale development. The PCT is seeking to 
rationalise services into health centres in order to deliver the wider range of services that the primary 
sector is being expected to deliver. This will require the cooperation of GPs because it is they who own 
or rent premises.   The PCT is not therefore itself able to develop a comprehensive estates strategy to 
enable services to be delivered from the most appropriate locations. 
The PCT confirmed that an aging population would result in increased demand for primary health care. 
Older people generally visit the doctor more often and require more frequent medication and if people 
lose mobility they require home visits which adds to the pressure on resources. No data has been 
provided to quantify the impact of ageing population. 
 
 

Unable to provide until the extent of additional service 
provision is known. 
 

Mental (A16) The Trust has updated its business plan, and service provision has been planned to 2018 using updated 
housing and population data. This does not result in additional infrastructure but might require additional 
community based workers.  
 

Business plan continues to 2018 and is updated annually.  

Education 
Higher and 

Further (A17) 
Responsibility for education of 16 to 18 year olds is set to pass back to education authorities from the 
Learning and Skills Council with the introduction of legislation that all 16 to 18 year olds are to remain in 
education or training. The County Council’s Children and Young People’s Service are examining the 
implications of the proposed changes and are waiting for clarification of various aspects of the legislation 
including the implementation of the proposed diplomas.    

No costs for 16 – 18 year olds have been provided by the 
County Council because they are not in a position to 
provides those costs, but if Department for Children 
Families and Schools (DCFS)  multipliers1 are used an 
indicative cost can be provided. These multipliers are an 

 

1 Sourced from www.teachernet.gov.uk/management/resourcesfinanceandbuilding/schoolbuildings/ schooldesign/costinformation/ 

Table A.1.1 
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Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of 
an ageing population) 

Additional information on infrastructure 
costs 

 
At this stage the Children and Young People’s Service is considering options for linkages between 
institutions so that pupils can have a portfolio of subjects without every institution providing all subjects. 
In Buckinghamshire, there are currently only 2.8 percent of 16 to 18 year olds who are not in some form 
of education or training. Thus, the level of additional infrastructure likely to be required is likely to be 
limited but the situation is under review. 
 
Impact of ageing population on further or higher education is not known but there is a trend for retirees 
to undertake some form of study.  
 
Concerns about the UoM population projections for 16 to 18 year olds have been raised by the Children 
and Young Peoples Service. 
 

estimation of the cost for providing schooling for new 
pupils and the cost for a 16 – 18 pupil is currently 
£20,0302; indicative capital costs by district are as follows:  
Wycombe: £4,006,000 
S Bucks: £1,402,100 
Chiltern: £1,882,820 
 

Secondary and 
Primary (A1) 

Area based plans are to be prepared for the county. These plans will take account of capacity, 
demographics and pupil projections within the defined area. Aylesbury will be the first plan followed by 
Wycombe Buckingham. (No timetable has been provided for production of area based plans). Within 
South Bucks, one issue that will have to be considered as part of the area based plan is the fact that at 
Burnham, there is a significant flow of pupils in both directions across the boundary with Slough (290 
pupils from Slough attend school in Burnham and 175 pupils from Burnham attend school in Slough). 
There is, as of April 2008, a net import of 115 pupils into Burnham Grammar School from Slough, and 
therefore development within Slough could also impact on school popularity. 
 
Location of development will be an important consideration in determining the delivery of education 
services; the county council are exploring the options for meeting future demand, but it is too early to 
determine the most appropriate strategy for meeting need. Options being considered are: federations, 
mergers (particularly of infant and junior schools into primary schools), closures and temporary or 
modular classrooms to expand capacity at existing schools. A caveat to add here is that a number of the 
rural schools within the county are either church schools or grant funded, which means that the Council 
does not have control over and therefore rationalisation could potentially be difficult.   
 
Pupil generation rates are also affected by the size and type of units built, the perceived desirability of an 
area to raise children, the proximity to a school and the level of affordable housing provided. 
 

No costs have been provided at this stage because they 
are largely unknown until the area based plans are 
produced and a strategy put in place to meet future 
demand. However, if the 2008/09 cost multipliers from the 
DCFS are used indicative costs can be provided. The most 
recent multipliers are £12,257 per primary school pupil and 
£18,469 per secondary pupil. Application of these results 
in the following capital costs:  
Primary Schools 
Wycombe £16.4m 
South Bucks £6.3m 
Chiltern £7.4m 
Secondary Schools 
Wycombe £15.9m 
South Bucks £6.2m 
Chiltern ££0.7m 
 
 
 
 

                                                                                                                                                                                                                               
2 These multipliers are for capital costs of constructing additional floor space and exclude ICT equipment, site abnormals, site acquisition costs, VAT and the effect of regional variations in 
prices 

Table A.1.1 cont 
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Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of 
an ageing population) 

Additional information on infrastructure 
costs 

Pupil generation rates for the three districts are based on estimates produced by the Children and 
Young People Service for inclusion in the Draft Wycombe Developer Contributions SPD. These 'draft' 
rates were applied to the housing allocations for each District in the draft SE Plan. The pupil generation 
rates for Wycombe were updated in April 2007 but have not been updated for Chiltern or South Bucks. 
  
Pre-school provision: Much of this is provided privately but local authorities now have a responsibility to 
support the provision of childcare facilities to meet parents’ needs. Bucks CC produced a childcare 
sufficiency assessment in 2007 which looks at the provision of childcare facilities across the county. 
Research undertaken for the assessment indicates that 68 percent of parents consider that they have 
sufficient access to childcare. Physical accessibility to childcare facilities does not appear to be a 
problem. Of those that do not have sufficient access, the problems appear to be about school holiday 
and after school provision (during school holidays, family and friends are an important source of 
childcare). Cost of childcare was raised as an issue limiting parents’ ability to use childcare services by 
58 percent of parents.  
 
As a result of the sufficiency assessment, BCC will undertake further research into childcare needs 
including consideration of geographical distribution and access by children with disabilities and ethnic 
minority parents. No timeframe has been provided for this work. 
 

 
 
 
 
 
No details of costs associated with childcare have been 
provided and these will depend on the level of provision 
within the private sector. 

Special Needs Special education needs have been reviewed and there is a strategy in place. The Council is exploring 
the possibility of providing a facility for autistic children within the county. Planning for special needs is 
undertaken on a countywide basis because of the generally limited number of special needs pupils. 
At present a large number of children are sent outside the county for special needs education and where 
practicable children with special needs are placed within mainstream schools. The requirements for 
different types of special needs education are monitored and are not determined by population growth 
but by the type of special need.  
 
The schools at Cressex and Berryfields will have additional support facilities for pupils with additional 
needs, but it should be emphasised these are not pupils who have been certified as requiring special 
needs education. 
 

Costs will vary depending on the number of children with 
SEN and the type of need. Costs will also become clear 
once a decision is taken on whether to provide a facility for 
autistic children. No information provided as to when this 
decision will be made. 

Adult (A5) The Adult Learning Service (ALS) has recently embarked on a review of its services post 2010. Adult 
education is a statutory undertaking of the Learning and Skills Council who contract provision to Bucks 
CC. 
 
There are no standards for providing adult education but the ALS project that the levels of growth within 
the southern districts will require additional floor space in Wycombe only. Although many people 
associate adult education with evening classes, 55 percent of Buckinghamshire adult education is 

Costs will become clearer when the post 2010 service 
review is completed. No information as to when the review 
will be completed. 

Table A.1.1 cont 
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Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of 
an ageing population) 

Additional information on infrastructure 
costs 

provided during the day. This increases the requirement for dedicated teaching space because other 
locations such as schools and community halls are generally used by other users during the day. 
Infrastructure needs are also influenced by the subjects being taught, for example, the ALS has removed 
a number of its IT labs because the majority of people are now computer literate and there is no longer 
the demand for basic IT training. 
 
Demand for services is also affected by immigration and in High Wycombe there is demand for English 
language classes from immigrants from abroad. There is also demand for single sex education from 
some sections of the population. Immigration is therefore an important factor in service demand and the 
potential for increased facilities. 
 
An aging population makes demand unpredictable in terms of subjects chosen for study, but there is a 
high demand for adult education from the over 50s. It would be reasonable to anticipate that an 
increasingly ageing population and increasing longevity will result in an increase in demand for adult 
education services. Older people generally prefer day time classes putting increase pressure on 
dedicated facilities. Location also becomes and issue with older people in that they will not attend a 
facility where they feel unsafe. An example of this is the ALC at Amersham, which is being relocated and 
rebuilt for a number of reasons, but one issue is that it is located in the centre of the school grounds and 
older people find walking through an area with a large number of teenagers threatening and 
uncomfortable. 
 

Libraries (A4) Budget constraints in recent years have resulted in library closures within South Bucks and it is 
anticipated here that future provision and needs will be considered in the review of library services 
currently being undertaken by BCC members. 

Will depend on the member review currently being 
undertaken and any subsequent decisions on service 
provision. The review is due for completion in spring 2008. 
 

Emergency Services 
Police (A11) TVP are in the process of preparing local policing strategies for each local authority but there is no 

indication of when these will be prepared, or of the order of priority for producing them. Districts 
containing larger urban areas such as Aylesbury will have local policing strategies produced before more 
rural districts such as South Bucks. 
 
There is currently a period of change in the way services are delivered with the move towards 
neighbourhood policing, which is a national shift in delivery and not a response to local needs. TVP are 
exploring the requirement for neighbourhood premises and the most appropriate method for securing 
them. Neighbourhood policing often makes use of a small office located in an accessible location which 
is open during the day. A shared facility is often the most appropriate location for a neighbourhood 
office, for example, TVP tried to negotiate a neighbourhood police office to be located at the new Tesco 
in Gerrards Cross. TVP have indicated to SBDC that the station in Tatling End is unsuitable for their 

Police forces are exploring mechanisms to collect 
developer contributions towards future service provision 
because central government is requiring forces to look for 
local funding for new service provision. 
 

Table A.1.1 cont 
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Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of 
an ageing population) 

Additional information on infrastructure 
costs 

needs and they would like to relocate to smaller premises, possible in Gerrards Cross. 
 
The provision of police services is not necessarily determined by housing growth. Issues such as 
national priorities and crime rates are also important, and at the local level socio-demographics is a 
factor, for example, areas of deprivation tend to have higher levels of crime than areas with low 
deprivation. TVP also report that between 15 and 25 % of incidents are related to business premises, 
thus, growth in employment uses would also impact on policing needs. 
 
There has not been any research into the impact of an ageing population on police services but older 
people generally like the reassurance of a visible police presence. 
 

Fire (A12) The integrated risk management plan (IRMP) covers the period to 2010 and is supported by an annual 
action plan, the one for 2008/09 has been completed. 
 
No further infrastructure is required at this time. The relocation of Wycombe fire station is not an 
operational decision but is part of the redevelopment of the locality to create a gateway to High 
Wycombe town centre. Similarly, BFRS is considering the replacement of Beaconsfield fire station 
because it is no longer “fit for purpose”. At this stage, though, no decision has been taken. 
Further modelling work is required to determine the impact of an increasing elderly population. Elderly 
people are considered a vulnerable age group and it is anticipated that extra capacity will be require in 
fire safety and prevention. 
 

Costs are dependent on the results of ongoing modelling 
work and a decision on the future of Beaconsfield fire 
station.  

Ambulance (A13) The South Central Ambulance Trust has been contacted as part of the validation process but a response 
as not been received. 
 

Future costs will be considered when the strategy and 
business plan, which runs to 2010, is reviewed. No 
timeframe for a review has been provided. 

Social Care 
Adult (A7) No formal review process but there is continual monitoring of demand and delivery. 

Social services confirmed that the model of care is moving towards “floating” care, that is, care being 
provided within people’s homes and therefore cost implications will be revenue rather than capital. There 
is also an assumption that the proportion of self-funders will remain the same and “could” increase. 
A further issue that is likely to impact on service provision for 18-64 yr olds is the fact that people with 
learning disabilities, Downs Syndrome and physical disabilities are living longer and thus increasing the 
demand on services – not able to quantify the impact of this at this stage. The ageing population is 
resulting in a significant increase in demand for services which is resulting in new models of care being 
developed, mainly, the care of people in their own homes, thus reducing the need for additional nursing 
homes. 
Extra care housing is being viewed as a means of providing care services whilst enabling people to 

Any capital costs associated with “hard” infrastructure 
(nursing homes and extra care housing) are assumed to 
be covered by the private sector with the public sector 
being responsible for revenue costs. However, Bucks CC 
social services have provided an estimate of the likely 
capital costs to provide the number of bed spaces and 
supported housing units set out in the table opposite. 
 
 
 
 

Table A.1.1 cont 
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Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of 
an ageing population) 

Additional information on infrastructure 
costs 

remain in their own home. 
 
The number of additional bed spaces and supported housing units for the over 65s has been calculated 
using England averages of 19.4 bed spaces per 1,000 population and 32.7 supported housing units per 
1,000 population. The table below sets out the projected requirements for each district in the period to 
2026. 
 

 Supported 
housing units 

Residential care 
beds 

Chiltern 238 141 
South Bucks 149 88 
Wycombe 243 141 

 
 

 
 Supported 

housing units 
Residential care 
beds 

Chiltern £28.96m £7.75m 
South Bucks £18.13m £4.83m 
Wycombe £29.57m £7.91m  

Children and 
Young People 

(A7) 

15 children’s centres are planned for the period to 2010 and legally the County Council has to provide 
access to a children’s centre for every child aged 0-5. The type of facilities each centre will provide will 
depend on the location of the centre, with those in more deprived areas providing a wider range of 
services than those in less deprived areas. 
  
The Ling Report identifies that there will not be a requirement for additional children and young people 
infrastructure because of the projected decline in young people. This position has been qualified during 
an interview with the head of service. There is concern about the population projections and anecdotal 
evidence that birth rates are higher than official statistics indicate. In addition, in areas with high levels of 
social housing, research indicates there are higher levels of children and higher levels of child need 
issues. 
 

A children’s centre costs approximately £300,000 in capital 
costs to establish. 

Waste 
Refuse Collection 

and Recycling 
(A6) 

The three districts are responsible for refuse collection and recycling. A pathfinder has been set up 
comprising the four districts and consists of a joint waste committee and technical officer group. 
Currently there are joint contracts for sorting and treatment of waste for recycling. The pathfinder also 
organises joint education and other waste reduction campaigns. The potential for joint collection 
contracts in future and possibly a joint collection and disposal authority. 
 
A new Household Waste Recycling Centre (HWRC) has been provided for the Beaconsfield area, 
increasing capacity from around 3,000 tonnes per annum to 15,000 tonnes per annum. Additional 
capacity for recycling and bulky waste disposal will be provided at High Heavens, near High Wycombe 
when the existing HWRC will be replaced with a new facility from April 2009.  

When locations for growth are determined and the impact 
on service delivery confirmed, costs will be calculated.  
 
The cost of a new HWRC would be in the region of £5m at 
today's prices. 
 

Table A.1.1 cont 
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Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of 
an ageing population) 

Additional information on infrastructure 
costs 

 
Feasibility studies are being undertaken to look at the potential additional HWRC capacity requirements 
for the High Wycombe area in order to meet the already low process capacity per expected customer 
household within the area and planned housing growth. A decision on the future requirements will be 
made during 2009.  
 

Waste Disposal 
(A6) 

As a result of the requirements to meet the Landfill Directive targets (LATS) and divert waste away from 
landfill the County Council is procuring a major energy from waste (EfW) treatment facility to treat 
residual waste for the whole of Buckinghamshire. It is planned that this facility will be operational from 
2013. The location of the facility could be in the north or the south of the county and may require one or 
two waste transfer stations in order to reduce the impact of traffic movements. These could be in the 
south or the north depending on the location of the EfW treatment facility. 
 
Four potential sites for the EfW facility have been identified in the Minerals and Waste Core Strategy 
(preferred options stage) published in February 2008 - two in the north and two in the south of the 
county. Of the four sites two are 'preferred areas' and two are 'safeguarded areas'. The Core Strategy is 
scheduled to be adopted in January 2010. 
 
In the context of the EfW facility the level of planned housing development in the three southern Districts 
is relatively insignificant". 
 

Cost will be confirmed once location of EfW is determined 
and the requirement for a waste transfer station or stations 
is finalised. This is likely to be in 2010 when the waste 
core strategy is adopted. 

Green 
infrastructure 

Towards a Vision for Green Infrastructure for Buckinghamshire (TVGIB) was completed May 2007and is 
to be replaced by the Buckinghamshire Green Infrastructure Strategy during 2008. The 
Buckinghamshire GI Strategy is a 'live document' covering the period 2008-2028 and identifies projects 
for both the short and long term, with 'Green Infrastructure Investment Action Areas' identified to address 
priority issues, needs and opportunities. Green Infrastructure priority actions for the south of the county 
fall within the 'Wycombe District South and South Bucks Action Area'. Embedded within the strategy is 
also a GI Action Plan - a three-year rolling GI delivery programme that is updated annually. 
Both of the these documents use Accessible Natural Green Space  
Standards (ANGSt) as the basis for establishing county priorities - particularly in relation to levels of GI 
deficiency. Assessment of all green spaces of 2ha, 20ha, 100 ha, and 500 ha are assessed in line with 
ANGSt. High levels deficiencies are indicated for north of the county for 20, 100 and 500ha provisions.  

 
Costs are being prepared and will be contained within the 
Action Plan (draft available May 2008). However, some 
costs relating to the north of the county are already 
available. 
 
Projects will be funded from a combination of public and 
private funds and will be delivered in partnership through 
the Buckinghamshire Green Infrastructure Consortium. 
Developer contributions will be requested where relevant 
to development/growth. 

 

Table A.1.1 cont 
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Table A.1.2 Local community infrastructure (South Bucks) 

Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of an ageing 
population) 

Additional information on 
infrastructure costs 

Open Space (A8) The Open space, sports and recreational facilities strategy is due for completion April 2008. This document is currently being 
revised to relate its findings to planning policy and to develop standards for the provision of open space, the later to be used to 
collect developer contributions. Parishes within the district are working on action plans for existing open spaces.   
 
Recommended standards for new provision will included in the finalised open space, sports and recreational facilities strategy, 
these will then be progressed through the LDF process. The Council are seeking to identify deficiencies on a settlement basis 
in order to more effectively target new provision and improvements to existing facilities. Although the impact in terms of need is 
unclear at the moment, a significant amount of development is coming forward in the form of flats which will increase the 
requirement for public open space.  
 
The open space assessment has identified that there is a shortage of several types of facility including allotments and 
children’s play areas within the district. 

Not known at this time but will be 
clearer once the Open space, sports 
and recreational facilities strategy is 
completed and the level of deficit 
known and the standards for future 
provision are established. 

Sports Centres 
(A9) 

The south west of the district is not well provided for; residents use facilities in neighbouring Slough. South Bucks DC is 
exploring the opportunities of linking with Slough and Wycombe councils to enable South Bucks residents to enjoy the same 
user privileges as residents of these authorities. Such an arrangement already exists with Chiltern Council. No increase in 
facilities has been identified. Although there is no public swimming pool within the district, there is not a business case for a 
pool and residents will continue to use either private pools or those in neighbouring districts. 

None identified but may be some 
costs associated with enabling 
residents to access Slough’s 
facilities. 

Community Halls  An assessment of the district’s community halls undertaken by SBDC concluded that there is sufficient quantity of halls but that 
many are in a poor state of repair and poorly located. 
No assessment of future need has been undertaken but the Council consider location rather than an increase in halls will be 
an issue. 
Implications of an ageing population have not been identified but it is possible that the move towards elderly people living in 
their own homes and using day centres might increase demand for day time use of community halls. 

Not known at this time. Further work 
is required to detail repair works to 
existing halls. The need to replace 
poorly located halls and new halls to 
meet the needs of new populations 
is known will have to be quantified 
first. 

Arts and Culture There are no large facilities within the district for cultural activities and residents have requested that a facility be provided 
within the district. No work has been undertaken to establish the viability of such a facility. 
 

None 

Crematoria and 
Burial Grounds 

(A10) 

South Bucks is served by the two crematoria, the one located in Amersham and the one in Slough. No details provided or 
requested regarding crematorium capacity in Slough. 
 
A new woodland burial ground has recently granted planning permission which straddles the boundary with Chiltern. No details 
about space in church yards have been provided. 
 

None 
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Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of an ageing 
population) 

Additional information on 
infrastructure costs 

Waste Collection 
and Recycling 

(A6) 

Much of the recent development in the district has been blocks of flats which require a different type of collection service to 
houses and are often on a different collection round. If the district decides to convert to wheelie bins an additional round would 
be required because collection takes longer than from loose black sacks. 

Although door step recycling takes place, the Council continues to seek locations for on-street recycling points. 

The distance that refuse vehicles have to travel to discharge their load impacts on “down time” and will influence the number of 
vehicles required. 

Elderly people generally produce less waste but as people become frailer they are not always able to take their waste out to 
the front of the property. South Bucks operates a scheme for people who are unable to take their refuse to the front of their 
property whereby refuse operatives collect from within the property boundary. This increases the time taken to undertake 
rounds and could potentially increase vehicle requirements. 

When locations for growth are 
determined and the impact on 
service delivery confirmed, costs will 
be calculated. 

 

 

Table A.1.2 cont 
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Table A.1.3 Local Community Infrastructure (Chiltern) 

Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of an 
ageing population) 

Additional information on 
infrastructure costs 

Open Space (A8)  None Costs of maintenance borne by Parish Councils. 
Sports Centres 

(A9) 
None None 

Community Halls  None None 
Crematoria and 
Burial Grounds 

(A1) 

A new woodland burial ground has recently granted planning permission which straddles the boundary with 
South Bucks. The district has sufficient public burial space. No details are available about space in church yards. 
 

None  

Waste Collection 
and Recycling 

At this stage no additional infrastructure has been identified because requirements will depend on location of 
development and to some extent the type of development with flats having different requirements to houses. A 
decision will have to be taken whether or not to introduce wheelie bins across the district or remain with black 
bags. The distance that refuse vehicles have to travel to discharge their load impacts on “down time” and will 
influence the number of vehicles required. 

When locations for growth are determined and the 
impact on service delivery confirmed, costs will be 
calculated. 
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Table A.1.4 Local Community Infrastructure (Wycombe) 

Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of an ageing 
population) 

Additional information on 
infrastructure costs 

Open Space (A8) An open space audit was completed in 2005 this covered the majority of the district but all of it. A sports facility strategy is 
being prepared which will update the open space audit. A draft of the sports facility strategy is due for completion in June 
2008. An open space strategy is planned but it is unclear when this might be produced. 
 
Requirement for additional infrastructure will be included within the sports facility strategy. Other issues that are driving the 
requirement for outdoor pitches are the need to take pitches out of use for periods to allow them to recover because they 
are being over used, and the relocation of Bucks New University which is resulting in the University requiring new sports 
facilities. In addition, a number of schools within High Wycombe are stating they need additional sports facilities. The 
location of the town on a relatively steep valley restricts the ability to create sufficient sports pitches. In terms of open 
space there has not been an assessment of growth related need. 
 
There appears to be scope for improved coordination between the planning of open space needs within the district and the 
county council’s county wide strategy for green infrastructure. There does appear to be agreement between the county 
and district on the desire to create a country park in Little Marlow Gravel Pits. 
 

Sports Facility Strategy due June 2008 
will provide basis for estimating costs of 
future provision. 

Sports Centres 
(A9) 

A draft sports facility strategy (including the provision of sports centres) is due for publication in June 2008. 
There is an identified need for a sports hall specifically in Princes Risborough to meet existing demand. The district council 
support the need for the school to have a sports hall on site to meet its curriculum needs while mindful of the need to 
provide access to a sports hall for the whole community, including day time community use. Older people are more likely 
to use facilities during the day and are often reluctant to use facilities when in use by young people. 
 
Garden Court in Marlow requires significant work to the swimming pool but consideration on how to maximise the 
community benefits of the site is required.  
 
A business case is being prepared for “reprovisioning” the Wycombe sports centre which is strategically located within the 
proposed M40 Gateway. Additional facilities related to growth have not been identified at this stage. The sports facility 
strategy once finalised will be used to assess future needs. 
 

Sports Facility Strategy due June 2008 
will provide basis for estimating costs of 
future provision. 

Community Halls  An audit of community halls is underway and is at the stage of identifying gaps in provision. The study is anticipated to be 
completed in the next 9 – 12 months. 
Requirements will only be known once the audit is completed. The council will be developing its own standards for 
providing community facilities, using existing work by other authorities to base standards upon. It is possible that the move 
towards elderly people living in their own homes and using day centres might increase demand for day time use of 
community halls.  
 
 

None available until ongoing audit 
completed and future need identified 
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Service / 
Infrastructure 

Additional information on infrastructure requirements (including impacts of an ageing 
population) 

Additional information on 
infrastructure costs 

Arts and Culture A public art strategy is being developed with a view to collecting contributions from developers. Strategy is likely to be in 
place by autumn 2008. Community pressure is growing for a theatre in Marlow and a cinema in Princes Risborough, but 
no work has been undertaken on the feasibility of these.  
 

None 

Crematoria and 
Burial Grounds 

(A10) 

Further work is being carried out by the council on the need for additional burial space but details have not been provided 
for this study. 

Once need is established, costs can be 
determined. 

Waste Collection 
and Recycling 

No further information provided. When locations for growth are 
determined and the impact on service 
delivery confirmed, costs will be 
calculated. 

 

Table A.1.4 cont 
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Table A.1.5 Strategic Transport Infrastructure 

Scheme 
Outline 
Description / 
Purpose 

Promoter Delivery 
Body 

Cost 
Estimate Funding Dependencies Programming Completion 

Date 

Regional 
Coachway 

Coachway facilitates 
north south and east 
west strategic coach 
service connections 
between regional and 
sub-regional hubs and 
airports, and provision 
of Southern Park and 
Ride for High 
Wycombe 

Bucks 
County 
Council 

Bucks CC £12m 100% major 
transport 
scheme 
funding / RFA 
/ possible CIF 
funding. LA 
expected to 
contribute at 
least ten 
percent of 
scheme costs 
under major 
schemes 
regulations 

 

Coachway site 
allocated in LDF.  Also 
frees up existing P&R 
site for 
redevelopment. 

Could be implemented 
in advance of A404 
enhancements. 

In RFA programme for 
2015-17.  Submission 
to RFA refresh aims to 
bring forward to 2012. 

Business Case 
development 
underway (at BCC 
risk) will be complete 
by early 2009. 

Aim to complete in 
time for 2012 
Olympics. 

Inter Regional 
Coach 

Network 

Integrated network of 
express bus / coach 
services along spokes 
and inter-regional 
corridors. 

SEERA Unknown £65m 
(includes 
costs of 
schemes 
above) 

RFA (not 
available for 
revenue 
support) 

 Developer 
Contributions 

Ongoing work to 
determine appropriate 
means of 
implementation within 
prevailing regulatory 
framework and 
funding environment 
being led by SEERA. 

Unknown. Scheme 
definition and 
appraisal are ongoing. 

Unknown 

M40/A404/M4 
Motorway Box 

Part one: 
Improvements to 
Bisham roundabout, 
Westthorpe 
interchange and J8/9 
of the M4, as well as 
signing to promote use 
of the A404 as a direct 
link between M40 and 
M4. Improvements to 

BCC 
approached 
by Highways 
Agency to 
develop a 
scheme 

Highways 
Agency 

£20m RFA  

Developer 
Contributions 

Highways 
Agency 

 

Junction 
improvements could 
be implemented in 
advance of Coachway 
scheme. Coach 
priority required to 
maximise the utility of 
the Coachway. 

Scheme definition and 
appraisal are ongoing. 
Junction improvement 
works can be 
undertaken in stages. 
A404 coach priority is 
under investigation. 

Unknown 
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Scheme 
Outline 
Description / 
Purpose 

Promoter Delivery 
Body 

Cost 
Estimate Funding Dependencies Programming Completion 

Date 

the motorway box will 
facilitate the reduction 
of HGV traffic along 
the A355. 

Part 2: 

Linked to north-south 
inter-regional coach 
services supported by 
development of the 
regional coachway.  

Supports development 
of transport links 
between Milton 
Keynes and WC/BV 
sub-region. 

 
 

Table A.1.5 cont 
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Table A.1.6  Transport Schemes within Chiltern 

Table A.1.6 

Scheme 
Outline 
Description / 
Purpose 

Promoter Delivery 
Body 

Cost 
Estimate

Funding Dependencies Programming Completion 
Date 

A416  Chesham 
to Amersham 

Installation of 
signalised 
junctions 

BCC BCC  None identified Costs for scheme could 
fall if delivered after 
introduction of Aylesbury 
UMTC 

Not programmed By 2016 
(Aspiration) 
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Table A.1.7 Transport Schemes within South Bucks 

Scheme 
Outline 
Description / 
Purpose 

Promoter Delivery 
Body 

Cost 
Estimate 

 
Funding Dependencies Programming Completion 

Date 

Wilton Park 
Diversion 

Access Road to 
proposed development 
site.  Nature of scheme 
dependent upon scale of 
development proposed. 
Do minimum would 
comprise new access 
from existing 
roundabout.  Large scale 
development could 
require new link road. 

SBDC Developer Unknown Developer 
Contributions 

LDF Land 
Allocations DPD 
MoD Site Vacation 

Will depend on 
phasing of site in 
LDF 

TBC 

Iver Relief Road To mitigate the impact of 
HGV traffic through the 
village  

SBDC Developer Unknown Developer 
Contributions 

Core Strategy Feasibility Study 
currently 
underway 

Subject to LDF  

Crossrail station 
and public 

transport links 

Provision of public 
transport access to  Ivor 
station in connection with 
Crossrail 

BCC BCC £2.5 (this 
cost was 
provided in 
the Ling 
Report but it 
has not 
been 
possible to 
verify) 

Not Identified Linked to delivery of 
Crossrail station 

Unknown Unknown 

West Drayton to 
Poyle line 

Route protected with a 
view to possible 
reinstatement to provide 
access from the Great 
Western Mainline to 
Heathrow Airport  

SBDC and 
BAA 

Unclear but 
possibly 
BAA 

Unknown Not Identified Feasibility 
assessment 
required, South East 
Implementation Plan 

Unknown Unknown 
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Table A.1.8 Transport Schemes within Wycombe 

Scheme 
Outline 
Description / 
Purpose 

Promoter Delivery 
Body 

Cost 
Estimate Funding Dependencies Programming Completion 

Date 

UMTC Wycombe Traffic Control System BCC BCC £8m LTP3 (Major 
Scheme Bid) 

CMC schemes should be 
designed to 
accommodate UMTC 

Feasibility Work 
Underway 

By 2016 (but 
likely to follow 
CMC 
schemes)  

Western Congestion 
Management 

Corridor 

Junction 
Enhancements 

BCC BCC £3m LTP3 
Developer 
Contributions  

Ongoing North South 
Routes study may impact 
on proposals 

Proposed for 
Investigation 

2016 

Eastern CMC Junction 
Enhancements to 
support bus routes 

BCC BCC £3m LTP2 
Developer 
Contributions 

 Committed 2011 

Southern PCMC Junction 
Enhancements 

BCC BCC £3m LTP3 
Developer 
Contributions 

Complementary to bus 
Gate at Handy Cross 

Proposed for 
Investigation 

2012/13 

Bus Gate: Handy 
Cross 

Bus Gate enabling 
access to Regional 
Coachway 

BCC BCC £1m LTP3 
Developer 
Contributions 

 Proposed for 
Investigation 

2012/13 

Wycombe Northern 
Park and Ride 

Supporting Modal Shift BCC BCC £2m LTP3 
Developer 
Contributions 
 

Subject to planning 
permission at Terriers 
Farm 

Under 
Investigation 

By 2016 

Bus Priority 
Measures 

Bus Access to 
Northern Park and 
Ride site 

BCC BCC £3m LTP3 
Developer 
Contributions 

Subject to planning 
permissions  at 
Hughenden Quarter and 
associated developer 
contributions 

Proposed for 
Investigation 

By 2016 

Town Centre Road 
Improvements 
(Temple End/ 

Bellfield Road / 
Archway / Abbey 

Way / Queen 
Victoria Street / 

Easton Rd 

To remove traffic from 
main retail and leisure 
centre and improve 
access to Hughenden 
Quarter 

WDC WDC TBC LTP3 
Developer 
Contributions 
WDC 

Town Centre Masterplan Modelling work 
ongoing to inform 
emerging LDF 

Post 2016 
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Scheme 
Outline 
Description / 
Purpose 

Promoter Delivery 
Body 

Cost 
Estimate Funding Dependencies Programming Completion 

Date 

Town Centre Road 
Improvements 

(Westbourne St / 
Bridge Road/ 
Desborough 

Rd/Gasworks/ 
Queen Alexander 

St. 

To remove traffic from 
main retail and leisure 
centre and improve 
access to Hughenden 
Quarter 

WDC WDC TBC LTP3 
Developer 
Contributions 
WDC 

Town Centre Masterplan Modelling work 
ongoing to inform 
emerging LDF 

Post 2016 

High Wycombe 
Station Upgrade 

Replace station and 
enhance public 
transport Interchange 

Chiltern Rail Chiltern 
Rail 

£15m Chiltern Rail Subject to Planning 
Permission 

Under 
Investigation 

By 2011 

Chiltern Line Route 
Upgrade 

Aylesbury to High 
Wycombe route 
upgrades – likely to be 
a number of schemes. 

Chiltern Rail Chiltern 
Rail 

£80m  Unknown 
(HLOS, RUS?) 

Possible integration with 
Coachway Scheme for 
railair link Wycombe to 
Heathrow.  Feasibility 
links to East West Rail 
Aylesbury Spur. 

Feasibility work to 
refine costs 
underway 

Unknown 

Table A.1.8 cont 



 
 

 
 

21 

Buckinghamshire Infrastructure Study Phase II 
Final Report Appendices 

Appendix 2  

 Reference List 
 



 
 

 
 

22 

Buckinghamshire Infrastructure Study Phase II 
Final Report Appendices 

Reference List 

Below is a list of documents referred to in the main report (in order of first appearance in the report): 

1. Introduction 

 Buckinghamshire Infrastructure Study Phase 1: Aylesbury Vale (Colin Buchanan, 2008 
unpublished) 

 Buckinghamshire Infrastructure Project Phase 2 Final Report (Ling, 2008) 
 Comprehensive Spending Review (2007) 
 The Planning Bill (2007) 
 Housing Green Paper (July 2007) 
 Sustainable Communities Plan (2005) 
 Draft South East Plan (2006) 
 EIP Panel Report on South East Plan (2007) 
 Planning Bill – draft PPS 12 (Streamlining LDFs) (2007) 
 Paper on Community Infrastructure Levy (CLG, 2008) 
 PPS12 (2004) Local Development Frameworks 
 Buckinghamshire County Structure Plan (1996) 
 Chiltern Annual Monitoring Report 2006/07 (2007) 
 South Bucks Annual Monitoring Report 2006/07 (2007) 
 Wycombe Annual Monitoring Report 2006/07 (2007) 

2. Methodology and assumptions 

 Buckinghamshire County Council Population Projections 2006 – 2026 (University of 
Manchester, 2007) 

 Office of National Statistics (ONS) website (http://neighbourhood.statistics.gov.uk) 
 National Centre for Health Outcomes Development (NCHOD) website  

(http://www.nchod.nhs.uk/NCHOD/Compendium.nsf) 
3. Chiltern: Demographics and growth assumptions 

 The draft Buckinghamshire Strategic Housing Market Assessment (Fordham Research, Jan 
2008) (unpublished) 

 Chiltern Strategic Housing Land Availability Assessment (Roger Tym and Partners, Jan 2008) 
4. South Bucks: Demographics and growth assumptions 

 South Bucks draft Settlement Strategy Policy (due for publication in Core Strategy Preferred 
Options document, July 2008) 

 The draft Buckinghamshire Strategic Housing Market Assessment (Fordham Research, Jan 
2008) (unpublished) 

5. Wycombe: Demographics and growth assumptions 

 Wycombe District Council Preferred Options Site Allocations DPD (Feb 2008) 
 Housing Land Background Paper Update (Sept 2007) 
 The draft Buckinghamshire Strategic Housing Market Assessment (Fordham Research, Jan 

2008) (unpublished) 
6. Validation 

 Buckinghamshire Local Transport Plan 2006 – 2011 
 Chiltern District Council – Dwellings Permitted and Built, by Type, Size and Tenure 2002 – 

2007 (2007) 
 Chiltern District Council Housing Needs Survey Update (2004) 
 Wycombe Consolidated Core Strategy (2007) 
 Strategic Flood Risk Assessment of Wycombe’s Preferred Options DPD (2007) 
 Strategic Flood Risk Assessment for South Bucks (Jan 2008) 
 Strategic Flood Risk Assessment for Chiltern 
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7. Review of existing funding mechanisms 

 Place Shaping - a shared ambition for the future of local government (Lyons Inquiry, 2007) 
 Hills Report into Social Housing (2007) 
 Delivering Affordable Housing (CLG guidance, 2006) 
 Housing Corporation Prospectus 2008 – 2011 (2007) 
 Business Rates Supplements: A White Paper (HM Treasury, 2007) 
 Prosperous Places: Taking Forward the Review of Sub-national Economic Development and 

Regeneration (CLG, DBERR, March 2008) 
 Pre-Budget Report and Comprehensive Spending Review (HM Treasury, 2007) 
 Building on Strong Foundations - A Framework for Local Authority Asset Management (CLG, 

Feb 2008) 
 Positively Charged (Audit Commission, Jan 2008) 
 Eddington Report (2006) 
 Buckinghamshire Local Transport Plan 2006 – 2011 (BCC) 
 Raising Expectations – Enabling the System to Deliver (DCFS, March 2008) 
 Wanless Report (2002) 
 Releasing Resources to the Front Line (Gershon Review, 2004) 
 The Darzi Review (2007) 
 Local Government and Public Involvement in Health Act (2007) 
 Sub National Review of Economic Development and Regeneration (2007) 
 Delivery Mechanisms for Infrastructure (Hewdon for SEERA, 2005) 
 Water Periodic Review (due 2009) 

8. The role of developer contributions 

 Town and Country Planning Act (1948) 
 Town and Country Planning Act, Section 106 (1990) 
 Barker Report on housing supply (2003) 
 Circular 05/05 Planning Obligations (2005) 
 Planning Obligations: Practice Guidance (CLG, 2006) 
 Wycombe LDF Core Strategy Planning Obligations Policy (2007) 
 Chiltern District Affordable Housing Development Economics Study (Adams Integra, 2007) 
 Wycombe District Viability Study (Savills, 2006) 
 PPG 17 Planning for Open Space, Sport and Recreation (2002) 
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Appendix 3  

Service Planning 
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The Ling Report provided a valuable overview of the service planning and programming process 
employed by a wide range of infrastructure providers in the county. The table below attempts to 
summarise and update that information; providing an up to date summary of the stage reached by 
each for each type of infrastructure covered by this study, including:  

1. a list of service plans prepared or in preparation 

2. the frequency of review (where known) 

3. outstanding actions to be completed  

The table is intended as an easy to read indicator to enable the three districts to understand where 
service providers are in planning for future infrastructure provision and what actions are required to 
progress infrastructure planning.  
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Table A4 Summary of service planning in Buckinghamshire 

Service 

 

Audits undertaken and  
future needs plans 
prepared 

Frequency of 
review 

Service / infrastructure provider actions 

Education 

Higher and 
further 

 Bucks New University 
(BNU) has produced a 
strategic plan to 2011.  

 Amersham and Wycombe 
College (AWC) three year 
development plan 2006 is 
in the process of being 
updated.  

 Quinquennially 

 

 annually 

Higher education demand has a limited relationship to growth. 

Growth in the number of students is likely to impact on housing demand, that is, additional demand for student 
housing. 

New legislation will mean that 16 to 18 year olds will remain in full time education, training or apprenticeships. 
Responsibility for education of 16 to 18 year olds is set to pass back to education authorities from the Learning 
and Skills Council. The county council’s Children and Young People’s Service is examining the implications of 
the proposed changes and is waiting for clarification of various aspects of the legislation including the 
implementation of the new proposed diplomas.    

Schools 
 

 Early Years and School 
Place Planning 
Framework and Principles 
(BCC) 2007 – projects 
capacity figures to 
2011/12 

 Childcare sufficiency 
assessment 2007 

 Special education needs 
have been reviewed and 
there is a strategy in 
place.  

 not stated 
 
 
 
 
 
 

 not stated 
 

 
 not stated 

Area based plans are to be prepared. These plans will take account of local capacity, demographics and pupil 
projections within the defined area. Aylesbury will be the first plan followed by Buckingham (no timetable 
provided for production of area based plans).  

Pupil generation figures will need to be updated to take account of final SE Plan housing allocations once 
issued by the Secretary of State. 

Planning for school places is a continuous process of monitoring “events on the ground” that is, school roles, 
demand for places and demographic changes. 

Adult 
education 

 Service plan in place for 
the period to 2010 

 The Adult Learning 

 not stated 
 
 

 not stated 

Complete service review for the period post 2010.  
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Service 

 

Audits undertaken and  
future needs plans 
prepared 

Frequency of 
review 

Service / infrastructure provider actions 

Service (ALS) has recently 
embarked on a review of 
its services post 2010.  

Health 

Acute 
Hospitals 

 Buckinghamshire 
Hospitals NHS Trust 
Annual Plan 2007 

 Replacement Full 
Business Case 2007 

 annually 
 
 
 

 not stated 

Reviewed annually to reflect health priorities.  

The Trust’s three hospital sites are tied in to a 30 year PFI contract and their continued use is stated by the 
trust as a given. 

 

Primary 
Healthcare 

 Buckinghamshire PCT is 
currently working on a 
strategic service delivery 
plan (SSDP) for the county 

 Bucks PCT Getting 
Healthcare Right for the 
Future 2007 

 not stated 
 
 
 
 

 not stated 

PCT to complete SSDP. 

 

Mental Heath 
Service 

 Five Year Integrated 
Business Strategy 2006 to 
2011 which subsequently 
updated to 2018 

 not stated No further work at this stage. 

Emergency services 

Police Service 
 

 TVPA Strategic Plan 
2005-08 

 TVPA Annual Policing 
Plan 2007-08 Reviewed 

 triennially  
 
 

 annually 

TVP are in the process of preparing local policing strategies for each local authority but there is no indication of 
when these will be completed, or of the order of priority for producing them. Districts containing larger urban 
areas such as Aylesbury will have local policing strategies produced before more rural districts such as South 
Bucks. 

Table A.4 
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Service 

 

Audits undertaken and  
future needs plans 
prepared 

Frequency of 
review 

Service / infrastructure provider actions 

annually 

Fire Service 
 

 Integrated Risk 
Management Plan 2005 to 
2010 

 IRMP Action Plan 2008/09 

 Medium Term Financial 
Plan 2007 to 2010 

 Quinquennially 
 
 
 

 annually 
 

 not stated 

Further modelling work is to be completed taking account of locations for development and the impact of an 
aging population. 

Ambulance 
Service 

 SCAS Strategy and 
Business Plan 2007 to 
2010 

 SCAS Estimate Strategy 
2007 

 not stated 
 
 
 

 not stated 

The service strategy for the service is underdevelopment and the estates strategy is in progress. 

Social care 

Adult   Assessment of need 
undertaken but no formal 
plan produced 

 not stated Continued monitoring of service need. 

Bucks CC social services are undertaking the following: 
 a commissioning strategy for learning disability, PSD and older people 
 a new supported housing strategy 
 using the joint strategic needs assessment to inform future needs 
 developing a self directed care agenda 
 working with districts to inform local housing developments 

Children and 
young people 

 Buckinghamshire 
Children’s Centres 
Strategic Plan 2006 

 not stated 
 
 
 

Continued monitoring of service need. 

Table A.4 
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Service 

 

Audits undertaken and  
future needs plans 
prepared 

Frequency of 
review 

Service / infrastructure provider actions 

 Bucks Children and Young 
People’s Plan 2006 to 
2009 

 not stated 
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Service Audits undertaken and  

future needs plans 
prepared 

Frequency of 
review 

Service / infrastructure provider actions 

Green Infrastructure 

County   Towards a Vision for 
Green Infrastructure for 
Bucks 2007 (TVGIB) 

 TVGIB to be replaced by  
the Buckinghamshire 
Green Infrastructure 
Strategy during 2008 

 
 
 
 

 not stated 

Buckinghamshire Green Infrastructure strategy to be finalised during 2008. 

Waste 

Disposal  Joint Municipal Waste 
Management Strategy 
(JMWMS) 2006 to 2025, 
reviewed every 3yrs.   

 Bucks Waste DPD 2007 

 triennially 
 
 
 
 

 not stated 

Minerals and waste core strategy is due for public examination in June 2009 and following that, a decision will 
be taken on the location for the proposed EfW plant. 

The JMWMS recommended a series of action plans which have yet to be produced. 

Collection  Districts are monitoring 
service needs 

 not stated Inform planning departments of issues to be considered during the strategic and development control 
processes.  

Libraries 
 

 BCC Culture and Learning 
2007-08 Service Plan to 
2010.  

 Member lead service 
review is in progress and 
due Spring 2008 

 not stated Feed member review results to the district planning departments. The member review ought to enable a 
definitive needs assessment to be provided to the districts. 

 

Table A.4 



 
 

 
 

31 

Buckinghamshire Infrastructure Study Phase II 
Final Report Appendices 

 
Service Audits undertaken and  

future needs plans 
prepared 

Frequency of 
review 

Service / infrastructure provider actions 

Community infrastructure 

Open Space 
(Chiltern) 

 

 Open Space, Sport and 
Recreation Facilities Audit 
and Needs Assessment 
2005  

 Open Space and 
Recreation Strategy 2007-
10.  

 not stated 
 
 
 
 

 not stated 

Details of deficit and appropriate standards to be provided to planning department to inform planning policy. 

Open Space 
(South Bucks) 

 

 Open space, sports and 
recreational facilities 
strategy is due for 
completion March 2008 

 not stated Strategy to be completed and fed into the LDF process. 

Open Space 
(Wycombe) 

 

 Open Space Study 2005 

 Sports Facility Strategy 
due for completion in June 
2008 

 not stated 
 

 not stated 

Sports Facility Strategy to be completed and fed into the LDF process. 

Recreation 
and Leisure 

(Chiltern) 
 

 CDC Open Space, Sport 
and Recreation Facilities 
Audit and Needs 
Assessment 2005 

 Open Space and 
Recreation Strategy 2007-
10 

 

 not stated Annual review proposed.  

Details of deficit and appropriate standards to be provided to planning department to inform planning policy. 
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Service Audits undertaken and  

future needs plans 
prepared 

Frequency of 
review 

Service / infrastructure provider actions 

Recreation 
and Leisure 

(South Bucks) 
 

 Open space, sports and 
recreational facilities 
strategy is due for 
completion March 2008 

 not stated Strategy to be completed and fed into the LDF process. 

Recreation 
and Leisure 
(Wycombe) 

 

 Sports Facility Strategy is 
being prepared and due 
for completion June 2008 

 

 not stated Sports Facility Strategy to be completed and fed into the LDF process. 

Crematoria 
and Burial 

Grounds 
 

 Crematoria for Aylesbury: 
review of Options and 
Recommended Course of 
Action 2007 but no plans 
for the rest of the county 

 

 not stated Requirements for burial space to be provided to planning departments. 

Affordable 
housing 

 All three districts have 
undertaken viability 
assessments to inform 
their LDF documents 

 as required Service providers are working with service providers to increase the quanta of affordable housing provided. 

Transport 
 

 Bucks Second Local 
Transport Plan 2006/7-
2010/11.  LTP – reviewed 
annually 

 Quinquennially 
 

County Council transport department to progress schemes as they are able and explore funding options. 
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