

PHASE 1 Enabling Works

April '08 - May '08

- Site set-up
- New access road
- Asbestos removal
- Demolition
- Divert services
- Drainage
- Reduce Levels
- Piling mat

